



Town of Victoria: 2026 Administrator's Decisions

Date	Directive	Rational	Administrator's Decisions
13-Feb-26	028-2026	<p>PUBLIC WORKS:: Change Order #001 is required for Infrastructure Project #17-GI-23-00072 – Route 70 W&S to amend the existing PCA Agreement with Englobe to incorporate Environmental Assessment requirements under the Environmental Act, as identified during the Section 48 Permit review by DOECC. The project is approved by MI on a 90/10 cost-share with the Town of Victoria. Scope shall now include the evaluation of existing water and sanitary services slated for replacement with new PVC infrastructure to confirm adequate sizing and flow capacity, as well as downstream wastewater pipe assessment to ensure the upgraded system meets or exceeds current performance.</p>	<p>Directive: Resolved that requested Change Order #001 associated with Project #17-GI-23-00072 be approved to complete the required Environmental Assessment, as outlined in the project rational..</p> <p>Financial Summary: Total Change Order Cost (incl. HST): \$12,253.25 GST/PST Rebate: \$1,141.63 Federal/Provincial Share: \$10,000.46 Town of Victoria Share: \$1,111.16</p>
Town Clerk/Manager			February 13, 2026.
Appointed Administrator			February 13, 2026.